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3 CFP01-19-0013 | 01-12-0012 |Canal Street Viaducts - Taylor to Harrison stage CDOT C/CE $48,000,000 $48,000,000 $48,000,000 7/2022 Phase 2 kick-off held 4/13/20; Pre- 6/22/2020]Phase 1 DA 9/2016; Phase 2 kick-off 3/11/2020
final plans targeting 3/2021 targeting March 2020
13 | CFP01-19-0014 | 01-12-0015 |Grand Avenue Bridge and Viaduct CDOT CON $25,600,000 $25,600,000 $28,000,000 7/2022 Phase 1 PDR submittal targeting 6/26/2020]Phase 1 PDR submittal targeting 3/11/2020
8/2020; Phase 2kick-off anticipated 4/2020; Phase 2 RFP and consultant
10/2020 negotiations complete
13 | CFP01-19-0014 | 01-12-0015 |Grand Avenue Bridge and Viaduct CDOT CE $2,400,000 $2,400,000 $28,000,000 7/2022 Phase 1 PDR submittal targeting 6/26/2020]Phase 1 PDR submittal targeting 3/11/2020
8/2020; Phase 2kick-off anticipated 4/2020; Phase 2 RFP and consultant
10/2020 negotiations complete
15 | CFP17-19-0003 South Halsted Bus Enhancements Pace CON $40,840,000 $40,840,000 $40,840,000 12/2021 NEPA process underway with 6/30/2020]NEPA process underway with 3/30/2020
completion anticipated 5/2021; completion anticipated 12/2020.
Design completion anticipated
4/2023
18 | GFRP16-19-0030 Harlem-Station-Bus-Bridge Reconstruction CTA ENG $3,014189 $3,014189 $26,087186 3/2021 Moved to Active Program 5/6/2020|NERA-process-initiation-expected- 3/20/2020
542020
18 | CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA CON $23,072,997 $23,072,997 $26,087,186 9/2022 NEPA process initiated 4/2/2020 6/20/2020]NEPA process initiation expected 3/20/2020
5/2020
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT ENG2 $1,012,080 $1,012,080 $13,540,160 6/2020 Consultant selection anticipated 6/19/2020]Consultant selection anticipated 3/13/2020
(DuPage/Kane County Line to IL 38) 6/2020, with 8/2020 kick-off; Fed 6/2020, with 8/2020 kick-off (if
coord meeting held 3/10/20. locally funded)
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT ROW $889,120 $889,120 $13,540,160 7/2024 Targeting 9/2024 ROW certification 6/20/2020|Targeting 9/2024 ROW certification 3/13/2020
(DuPage/Kane County Line to IL 38)
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT CON $10,120,800| $10,120,800 $13,540,160 11/2024 Targeting 11/2024 letting 6/21/2020|Targeting 11/2024 letting 3/13/2020
(DuPage/Kane County Line to IL 38)
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT CE $1,518,160 $1,518,160 $13,540,160 11/2024 Targeting 11/2024 letting 6/22/2020|Targeting 11/2024 letting 3/13/2020
(DuPage/Kane County Line to IL 38)
22 | CFP09-19-0010 Dauberman Road Extension Kane Co DOT CON $5,350,874 $5,350,874 $5,350,874 11/2021 Pre-final plans anticipated 5/2021; 6/16/2020]CON cost estimate increased due to 3/19/2020
ROW certification anticipated ENG2 progress; updated STP-SF
2/2021 request from $5,350,874 to
$6,022,523; Target letting changed
but no other targets adjusted.
26 | CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip ENG2 $853,000 $853,000 $4,809,000] Not provided |Phase 1 DA 3/15/19; Phase 2 QBS 7/1/2020|Phase 1 DA 3/15/19; No other 3/9/2020
anticipated 8/2020; pre-finals are progress made; pre-finals are
anticipated 10/2023 anticipated 10/2021
26 | CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip ROW $480,000 $480,000 $4,809,000] Not provided |Phase 1 DA 3/15/19; No other 7/1/2020]|Phase 1 DA 3/15/19; No other 3/9/2020
progress made; ROW certification is progress made; ROW certification is
anticipated 9/2023 anticipated 1/2022
26 | CFP06-19-0008 | 06-16-0007 [131st Street - Pulaski Road to Kedzie Avenue Alsip CON $2,624,000 $2,624,000 $4,809,000 9/2023 Phase 1 DA 3/15/19; No other 7/1/2020]Phase 1 DA 3/15/19; No other 3/9/2020
progress made; target letting progress made
11/2023
26 | CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip CE $852,000 $852,000 $4,809,000 9/2023 Phase 1 DA 3/15/19; No other 7/1/2020]|Phase 1 DA 3/15/19; No other 3/9/2020
progress made; target letting progress made
11/2023
27 | CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CON $2,448,913 $2,448,913 $2,620,331 10/2021 DA received 6/12/20; pre-final plans| 6/30/2020|DA anticipated 4/2020; pre-final 3/31/2020
anticipated 2/2021 plans anticipated 2/2021
27 | CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CE $171,418 $171,418 $2,620,331 10/2021 DA received 6/12/20; pre-final plans| 6/30/2020|DA anticipated 4/2020; pre-final 3/31/2020
anticipated 2/2021 plans anticipated 2/2021
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road |Northfield ENG2 $440,000 $440,000 $4,730,000 12/2020 DA anticipated 8/2020; Phase 2 6/23/2020]PDR submitted 11/2019; DA 3/20/2020
and Happ Rd/Orchard Lane Roundabout consultant selection anticipated anticipated 5/2020
10/2020
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road |Northfield CON $3,850,000 $3,850,000 $4,730,000 12/2023 Pre-final plans submittal anticipated| 6/23/2020]Pre-final plans submittal anticipated 3/20/2020
and Happ Rd/Orchard Lane Roundabout 10/2021 10/2021
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29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road |Northfield CE $440,000 $440,000 $4,730,000 12/2023 Pre-final plans submittal anticipated| 6/23/2020]Pre-final plans submittal anticipated 3/20/2020
and Happ Rd/Orchard Lane Roundabout 10/2021 10/2021
30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park ENG2 $400,000 $400,000 $7,124,000 6/2022 DA anticipated 8/2020 6/30/2020|DA anticipated 5/2020; Target 3/31/2020
authorization delayed to 2022
30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CON $6,224,000 $6,224,000 $7,124,000 6/2023 Pre-final plans submittal anticipated| 6/30/2020]Pre-final plans submittal anticipated 3/31/2020
12/2022; cost estimate revised 12/2022
6/2020
30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CE $500,000 $500,000 $7,124,000 6/2023 Pre-final plans submittal anticipated| 6/30/2020]Pre-final plans submittal anticipated 12/23/2019
12/2022 12/2021
31 | CFP05-19-0004 | 05-16-0005 [IDOT East Avenue Improvements (Joliet Roadto [IDOT D1 CON $894,542 $894,542 $18,681,723 3/2021 Sponsor requested to be 6/30/2020)Agreements for local participation in 3/31/2020
55th Street) Hwys/Central reprogrammed from Active to this state job are in progress. IDOT
Council Contingency due to uncertainty of D1 Hwys project remains in FFY2024 in
IDOT letting schedule; now the TIP based on status in the IDOT
targeting 3/19/21 letting myp.
32 | CFP01-19-0018 606 Trail Extension to Elston + Clybourn (Metra UP [Cook Co DOTH CON $86,490,080 $86,490,080 $86,490,080 TBD No milestones met 6/30/2020|No milestones met 12/31/2019
North/NW) Station Relocation
33 | CFP10-19-0019 | 10-03-0005 [Deerfield Road from Milwaukee Avenue to Lake Co DOT ROW $628,000 $628,000 $9,598,898 8/2023 DA anticipated 10/2020; ROW 6/8/2020]DA anticipated 8/2020; ROW 3/20/2020
Saunders Road certification targeting 6/2023 certification targeting 6/2023
33 | CFP10-19-0019 | 10-03-0005 [Deerfield Road from Milwaukee Avenue to Lake Co DOT CON $7,424,135 $7,424,135 $9,598,898 3/2022 Pre-finals anticipated 3/2022 6/8/2020]Pre-finals anticipated 3/2022 3/20/2020
Saunders Road
33 | CFP10-19-0019 | 10-03-0005 [Deerfield Road from Milwaukee Avenue to Lake Co DOT CE $1,546,763 $1,546,763 $9,598,898 3/2022 Pre-finals anticipated 3/2022 6/8/2020]Pre-finals anticipated 3/2022 3/20/2020
Saunders Road
35 | CFP17-19-0039 | 17-18-0002 [Pulse 95th Street Line Pace CON $21,040,000( $21,040,000 $21,040,000 7/2024 Anticipate NEPA process from 6/24/2020]Anticipate NEPA process from 3/30/2020
10/2020-10/2021; Final design 10/2020-10/2021; Final design
8/2023 8/2023
36 | CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to [Glenview CON $2,740,200 $2,740,200 $3,028,200 9/2022 Phase 2 QBS advertisement 6/11/2020]Phase 2 QBS advertisement 3/23/2020
IL 43 (Waukegan Rd) anticipated 3/2020; Pre-final plans anticipated 3/2020; Pre-final plans
anticipated 4/2022. anticipated 4/2022.
36 | CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to |Glenview CE $288,000 $288,000 $3,028,200 9/2022 Phase 2 QBS advertisement 6/11/2020]|Phase 2 QBS advertisement 3/23/2020
IL 43 (Waukegan Rd) anticipated 3/2020; Pre-final plans anticipated 3/2020; Pre-final plans
anticipated 4/2022. anticipated 4/2022.
41 | CFP07-19-0021 Robbins Metra Small Area Safety Improvements |Robbins ENG1 $1,361,000 $1,361,000 $7,989,046 TBD March 2020 and June 2020 updates |None Forms submitted 11/15/2019
not submitted.
41 | CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CON $6,628,046 $6,628,046 $7,989,046 11/2021 Phase 1 DA anticipated 8/2020; 6/26/2020|Phase 1 DA anticipated 5/2020; 3/31/2020
Phase 2 kick-off anticipated Phase 2 kick-off anticipated 7/2020.
10/2020.
42 | CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CE $662,805 $662,805 $662,805 11/2021 Phase 1 DA anticipated 8/2020; 6/26/2020|Phase 1 DA anticipated 5/2020; 3/31/2020
Phase 2 kick-off anticipated Phase 2 kick-off anticipated 7/2020
10/2020.
43 CFP12-19-0021 | 12-06-0005 (80th Avenue (CH 83) from 183rd St to 191st St Will Co DOT CON $19,640,804 $19,640,804 $19,640,804 4/2021 Pre-final plans targeting 7/2020; 6/15/2020|Phase 2 kick-off held (1/16/19); Pre- 3/15/2020
ROW certification targeting 9/2020 final plans targeting 5/2020; CON
cost increased $3.4M application
match % applied and request
adjusted
44 | CFP16-19-0032 Dearborn Subway Waterproofing and Track CTA ENG2 $3,589,624 $3,589,624 $35,589,026 4/2021 NEPA process initiation expected 6/20/2020]NEPA process initiation expected 3/20/2020
Improvements 9/2020 5/2020
44 | CFP16-19-0032 Dearborn Subway Waterproofing and Track CTA CON $31,999,402 $31,999,402 $35,589,026 1/2022 NEPA process initiation expected 6/20/2020]Systems Mgmt Plan, Prelim. Design, 12/20/2019
Improvements 9/2020 Prelim. Cost Est., and Prelim.
Contract Packaging Plan complete
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park ROW $180,000 $180,000 $9,462,742] immediate |No June 2020 update received. None Phase 2 pre-finals complete, holding 3/27/2020
finals until funding awarded
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CON $7,969,942 $7,969,942 $9,462,742 TBD No June 2020 update received. None If funding is awarded, ready to 3/27/2020
initiate phase
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45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CE $1,312,800 $1,312,800 $9,462,742 TBD No June 2020 update received. None If funding is awarded, ready to 3/27/2020
initiate phase
47 | CFP04-19-0003 Washington Boulevard Improvements - 21st Maywood CON $3,840,000 $3,840,000 $4,224,000 4/2021 Phase 2 agreements submitted 6/30/2020]Phase 2 agreements submitted 3/30/2020
Avenue to 9th Avenue 10/2019; Kick-off anticipated 10/2019; Kick-off anticipated 7/2020
8/2020 and pre-finals 1/2021 for and pre-finals 12/2020 for 6/20/21
6/20/21 letting letting
47 | CFP04-19-0003 Washington Boulevard Improvements - 21st Maywood CE $384,000 $384,000 $4,224,000 4/2021 Phase 2 agreements submitted 6/30/2020]Phase 2 agreements submitted 3/30/2020
Avenue to 9th Avenue 10/2019; Kick-off anticipated 10/2019; Kick-off anticipated 7/2020
8/2020 and pre-finals 1/2021 for and pre-finals 12/2020 for 6/20/21
6/20/21 letting letting
51 | CFP11-19-0010 Randall Road from Alexandra Blvd to Acorn Ln McHenry Co DOT CON $14,720,000 $14,720,000 $14,720,000 10/2023 Phase 2 QBS consultant selected, 6/30/2020]Phase 2 QBS consultant selected, 3/31/2020
but phase not started but phase not started
55 CFP10-19-0023 | 10-00-0117 |Fairfield Road at IL 134 Lake Co DOT ROW $1,440,000 $1,440,000 $18,852,702 TBD Phase 2 at 60% 6/4/2020]Phase 2 at 60% 3/4/2020
55 CFP10-19-0023 | 10-00-0117 |Fairfield Road at IL 134 Lake Co DOT CON $16,026,756 $16,026,756 $18,852,702 TBD Phase 2 at 60% 6/4/2020]|Phase 2 at 60% 3/4/2020
55 CFP10-19-0023 | 10-00-0117 |Fairfield Road at IL 134 Lake Co DOT CE $1,385,946 $1,385,946 $18,852,702 TBD Phase 2 at 60% 6/4/2020]Phase 2 at 60% 3/4/2020
57 | CFP09-19-0009 Bliss/Main/Fabyan Intersection Realignhment and |Kane Co DOT CON $7,479,133 $7,479,133 $7,479,133 4/2021 Phase 2 in progress with pre-final 6/17/2020|CON cost estimate increased $1.2M 3/18/2020
Roundabout plans submittal anticipated 11/2020 due to progress on ENG2, updated
and ROW certification anticipated cost based on application match
1/2021 ratio reflected in this report; Phase 2
in progress with pre-final plans
submittal anticipated 11/2020 and
ROW certification anticipated
1/2021
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Orland Park ENG2 $36,628 $36,628 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020
59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $1,376,862 $1,376,862 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway |Orland Park ROW $2,000,000 $2,000,000 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020
59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $457,850 $457,850 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Orland Park CE $45,785 $45,785 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020
59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $34,860,772 $34,860,772 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway  |Orland Park CE $3,486,077 $3,486,077 $42,263,974 TBD No June 2020 update received. None DA targeting 9/2020 3/27/2020
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond ENG2 $250,000 $250,000 $7,500,000] Not provided |DA 10/22/19; Not started; No target 6/1/2020|DA 10/22/19; Not started; No target 3/4/2020
provided but pre-final plans due provided but pre-final plans due
9/2020 to meet CON target 9/2020 to meet CON target
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond ROW $160,000 $160,000 $7,500,000] Not provided |DA 10/22/19; Not started; No target 6/1/2020|DA 10/22/19; Not started; No target 3/4/2020
provided but pre-final plans due provided but pre-final plans due
9/2020 to meet CON target 9/2020 to meet CON target
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond CON $6,103,000 $6,103,000 $7,500,000 3/2021 Not started; Cost estimate 6/1/2020|Not started 3/4/2020
increased due to extension of
closed culvert and relocation of
multi-use path to address public
concern
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61 | CFP12-19-0011 Will Road Reconstruction Project Diamond CE $987,000 $987,000 $7,500,000 3/2021 Not started; Cost estimate 6/1/2020|Not started 3/4/2020
increased due to extension of
closed culvert and relocation of
multi-use path to address public
concern
62 | CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road  |Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 4/2021 Target final PS&E 4/2021; Target 6/15/2020|Target final PS&E 4/2021; Target 3/24/2020
(Nelson to Cedar) ROW certification 3/2021 ROW certification 3/2021
62 | CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road  |Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 8/2023 Target pre-finals 5/2023; ROW 6/15/2020|Target pre-finals 5/2023; ROW 3/24/2020
(Gouger to Nelson) certification 9/2022 certification 9/2022
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin New Lenox ENG2 $1,774,253 $1,774,253 $28,668,888 10/2021 Draft PDR 8/13/18, DA anticipated 6/22/2020|Draft PDR 8/13/18, DA anticipated 12/17/2019
Central Ltd. Railroad 11/2020 4/2020
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin New Lenox ROW $2,942,224 $2,942,224 $28,668,888 10/2021 Draft PDR 8/13/18, DA anticipated 6/22/2020|Draft PDR 8/13/18, DA anticipated 12/17/2019
Central Ltd. Railroad 11/2020 4/2020
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin New Lenox CON $22,178,158 $22,178,158 $28,668,888 1/2024 Pre-final plans anticipated 8/2023 6/22/2020]Pre-final plans anticipated 8/2023 12/17/2019
Central Ltd. Railroad
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin New Lenox CE $1,774,253 $1,774,253 $28,668,888 1/2024 Pre-final plans anticipated 8/2023 6/22/2020|Pre-final plans anticipated 8/2023 12/17/2019
Central Ltd. Railroad
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills | ENG2 $396,000 $396,000 $6,400,000] Not provided |Phase 1 DA received 12/2010 6/25/2020]Phase 1 DA received 12/2010 3/27/2020
Resurfacing
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills | ROW $563,200 $563,200 $6,400,000] Not provided |Phase 1 DA received 12/2010 6/25/2020]Phase 1 DA received 12/2010 3/27/2020
Resurfacing
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills | CON $4,946,160 $4,946,160 $6,400,000 4/2024 Phase 1 DA received 12/2010 6/25/2020]Phase 1 DA received 12/2010 3/27/2020
Resurfacing
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills CE $494,640 $494,640 $6,400,000 4/2024 Phase 1 DA received 12/2010 6/25/2020]Phase 1 DA received 12/2010 3/27/2020
Resurfacing
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